RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
CTOX, 0D, PYM,
AA154 ERH686S Install UPS @ 6 ERH Sites H/W ASAP TAN, UUU, WST|APPROVED - 6/28/01, NEED S/Ns N/A Open
(MOD RR)
AA292 FAA168 A |Add "SPECIS" to Change Thunderstorm Reporting Range Threshold SwW APPROVED - 10/17/2001 3.0 Open
AA297 FAA166 Install Oklahoma City (ACA-1) @ Trinidad, CO (TAD) H/W, DOC APPROVED - 8/28/01, Move completed per EMRS H432393 N/A Open
AA315 ERH690S Relocate Sensor Group @ Greenville, ME (GNR) H/W, DOC GNR APPROVED - 9/13/01 N/A Open
AA324 FAALG7 Install Johnston Island (PJON) ASOS @ Naples, FL (APF) & Add ATIS HW, DOC APPROVED - 9/7/01 N/A Open
Interface
AA326 FAA170 Connect ASOS to TDLS/ATIS @ Teterboro, NJ (TEB) H/W TDS APPROVED - 9/10/01 N/A Open
AA335 WRH276S Move ASOS Sensor Array (CSG) @ Billings, MT (BIL) H/W, DOC 10/16/01 BIL APPROVED - 9/13/01 - NEED DWGS UPDATED N/A Open
AA342 CRH729S Add UPS to ASOS DCP & ACU @ Rock Springs, WY (RKS) H/W RKS APPROVED - 10/18/01 N/A Open
AA343 CRH732S Relocate ASOS OID @ Alpena, Ml (APN) H/W, DOC 08/31/01 APN APPROVED - 9/21/01 N/A Open
AA378 FAA174 Upgrade ASOS to Class Il System @ Stillwater, OK (SWO) H/W 09/13/01 SWO APPROVED - 10/12/01 N/A Open
. . } See Attached
AA379 FAA176 Install Bandpass Filters on UHF Radios @ 40 LLWAS Locatios H/W, DOC 10/17/01 List APPROVED - 12/5/01 N/A Open
AA410 | WRH280S Relocate ASOS Sensors @ Merced, CA (MCE) H/W, DOC 12/05/01 MCE HOLD - Pending Site Resolution N/A Pending
AA416 | WRH277S Relocate ACU @ Kalispell, MT (FCA) H/W, DOC FCA APPROVED - 12/5/01, Move completed per EMRS H455166, N/A Open
waiting dwg updates
AA429 FAAL177 Install GTA Radio @ Olympia, WA (OLM) H/W ASAP OoLM APPROVED - 1/14/02 N/A Open
. ’ See Attached
AAd32 | NWsS676S Implementation of ASOS Software Version 2.63 SwW 11/20/01 e Lisic °¢ | APPROVED - 1/31/02 263 Open
AAd41 | FAALTS Move OIDs @ Albugerque, NM (ABQ); Corpus Christi, TX (CRP); & HW ABQ, CRP, SHV |APPROVED - 12/19/01 N/A Open
Shreveport, LA (SHV)
AA447 | WRH218S Relocate ASOS Sensor Array @ San Louis Obispo, CA (SBP) H/W, DOC 01/08/02 SBP ACCB APPROVED-11/26/02 N/A Pending
I APPROVED - 3/25/02, Move completed per EMRS
AA448 FAAL179 Move Springfield, MO OID H/W #SGF110022006 N/A Closed
AA457 FAA178 Move ACU @ Ottumwa, IA (OTM) H/W, DOC ASAP OT™M APPROVED - 2/14/02 N/A Open
AA509 NWS677S gigzilw Ver. 2.62I for Operational Evaluation of Ice Accretion SW 12/01/01 See ,ﬁ:(:;ched Ready For APMC Sign Off 2621 Open
Connect SAIDS/IDS-4 to ASOS @ Detroit, Ml (DTW); Columbus, OH DTW, CMH,
AA515 FAA180 H/W APPROVED - 3/22/02 N/A O
(CMH); & Payton, OH (DAY); & Cleveland, OH (CLE) DAY, CLE pen
AA516 FAA183 Add UPSs to ACU & DCP @ Ocenside, CA (OKB) H/W OKB APPROVED - 2/14/02 N/A Open
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APPROVED - 2/4/02, Move completed per EMRS
AA521 SRH710S Move ACU @ Athens, GA (AHN) H/W, DOC AHN FFC01121700, waiting dwg updates N/A Open
. See Attached .
AA529 WRH265S Add UPS to ACUs & DCPs @ 5 Sites H/W List APPROVED ACCB 06/05/2002 N/A Pending
AA546 ERH705S Relocate ACU @ Canton/Akron, OH (CAK) H/W, DOC 03/10/02 CAK APPROVED 3/25/02 N/A Open
S/W 2.6C, Add 5 second wind valuse to the SYSLOG when a wind data
AA558 NWS678S quality erroe occurs. (Being developed on CURRENT Processor SwW N/A Submitted To APMC 2.78 Pending
Board.)
AA558 NWS678 B [Development of ASOS Software 2.78 on the current processor. SwW TBD N/A Submitted To APMC 2.78 Pending
AA559 NWS679S Software Version 2.79 (Being developed on NEW Processor Board.) Sw Pending Revision 2.79 Pending
AA560 FAA184 Move ACU @ Mhamilton, OH (HAO) H/W, DOC HAO APPROVED 04/27/02 N/A Pending
AA564 NWS680S Freezing Rain Algorithm SwW TBD ALL ASOSs |In Review - 4/10/02 TBD Pending
AA576 WRH285S Move ASOS Sensor Array @ Hanford, CA (HJO) H/W, DOC 04/06/02 HJO APPROVED - 3/22/02 - NEED DWGS UPDATED N/A Open
AA583 | WRH284S Move ASOS Sensor Array @ Elko, NV (EKO) H/W, DOC 02/27/02 EKO Approved 7/16/02 N/A Open
AA585 WRH289S ACU Relocation @ Lewistown, MT (LWT) H/W, DOC 04/07/02 LWT APPROVED - 3/22/02 - NEED DWGS UPDATED N/A Open
AAGILO FAA1S5 At Rawlins, WY (RWL) move the ACU from the France Flying Service H/W, DOC ASAP RWL APPROVED 3/28/02 N/A Open
Bldg to the RCO Bldg
Completed
AAB11 FAA189 At Eugene, OR (EUG), Connect SAIDS/IDS-4 to the ASOS H/W 02/26/02 EUG APPROVED ACCB 05/13/2002 N/A 02/21/02
AAB12 ERH707S Move ACU @ Whitefield, NH H/W, DOC ASAP HIE Approved ACCB 10/21/2002 N/A Pending
AA613 NWS681S Pressure Sensor Report Processing YES/NO Prompt SwW APPROVED 12/9/02 TBD Pending
AAB18 WRH291S Allow Generation of GTA Radio Tone @ the Tech Password Level S/W ALL ASOSs |APPROVED 7/16/2002 TBD Open
AA619 | WRH292S Add Daily Max Pressure to Daily Summary Page SwW In coordination TBD Pending
See Attached
AA621 FAA188 Connect ACE-IDS to Northern CA, Seattle, & Boston TRACONs ASAP List APPROVED - 3/22/02 N/A Open
AA713 NWS682S Sky Condition Algorithm Modification SwW TBD ALL ASOSs |ACCB Approved 10/21/02 TBD Pending
. See Attached
AA716 FAA190 Connect Forty NWS ASOS Sites to ADAS for ITWS HW 03/22/02 List Approved 04/18/2002 N/A Open
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. See Attached )
AAT17 FAA191 Connect 29 NWS ASOS sites to ADAS for NY02 H/W 03/22/02 List APPROVED 05/10/2002 N/A Pending
AA742 | FAAL92 At Cheyenne WY.(KCYS) Move the ATCT cab OID from the old ATCT HW 04/13/02 KCYs APPROVED 3/29/02 N/A Closed
cab ti the new ATCT cab and add a VDU
A new terminal building has been built and existing terminal building
AA753 FAA193 will be torn down. All equipment (ACU) will be moved form the existing H/W 04/26/02 KRKP Approved 05/15/2002 N/A Open
terminal building to the new terminal building.
AAT55 WRH275S ASOS Sensor Array Relocation H/W 04/17/01 BHK APPROVED ACCB 7/24/2002 N/A Open
AAT795 ERH711S CLE Ceveland Hopkins Airport Secondary ASOS move. H/W COMPLETED CLE Approved ACCB 10/21/2002 N/A Pending
AABD2 FAA14 At Bgffalo New York move the OID and printer in the NWS office to the HW ASAP KBUE APPROVED 06/17/2002 N/A Open
terminal building room 1a43.5
The airport constructed a parking garage around the CWO office
AAB04 | FAAL95 building blocking the view of the weather. A SAIDS-4 connection s HW ASAP MKE ACCB APPROVED 5/28/2002 N/A Open
needed to provide the controllers with the official airport weather
observations and multiple systems reporting.
AASOS FAAL96 At Kalamaz.OO M|§h|gan KAZO Move the OID from the existing building HW ASAP KAZO Approved 7/16/02 N/A Open
to the terminal building.
AAB06 SRH727S Relocate ASOS CSG to new location. H/W COMPLETED IAH APPROVED 7/24/2002 N/A Open
Move the ACU into a tuff shed to be placed at the b: f the Reddi . )
AAB07 | WRH290S ove the ALLIINMO a tull shed to be placed atthe base of the Redding HW 07/06/02 RDD Pending N/A Pending
Control tower.
The North Las Vegas Airport has constructed a new control tower. All
AA808 | WRH294S equipment from the old tower is to be moved to the new tower including H/W ASAP VGT Approved 07/16/2002 N/A Open
the ACU.
TTIEASUS ATU TS TUITETIUY TTOUSEU TIT UTE VWEalleT SETVICE UIMITE. TTTE
AAB22 ARH132S Weather Service is scheduled to move into the new composite facility H/W 06/24/02 MCG Approved 06/19/2002 N/A Open
shai itatinn th fiha AC s bacal o
AA824 NWS683S Permit Automated ACU Upload of Software Versions to AOMC Site File| SwW ALL ASOSs |Approved ACCB 10/21/2002 3.00 Pending
ACU- This RC is for the move of equipment, systems and
telecommunications from the interim WFO at Caribou Municipal Airport
AA833 ERH714 . . . . H/W 07/15/02 CAR A d 06/25/2002 N/A O
to the new WFO that is being built 200 feet form the old location at the pprove pen
airport.
AAST0 CRH762 Conhect Wllson ASOS to ADAS. Configure ALDARS and deconfigure HW 09/01/02 1SN Withdrawn 08/22/02 N/A Open
the lightning arrestor at ISN.
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This RC is for the move of telecommunications from the interim WFO at
AA883 ERH 714 the Caribou Municipal Airport to the new WFO being built 200 feet from H/W 07/15/02 CAR Pending N/A Pending
the old location at the airport.
. KMCO Orlando
AAB87 | FaAl98 ﬂMoc;‘:e ACU, OID and printer from the old ATCT to the new ATCT 12th HW 07/12/02 International | Approved 07/16/02 N/A Open
Airport
AA904 | WRH293S Move combined sensor group (CSG) at Flagstaff, AZ (FLG) H/W 08/20/02 FLG APPROVED ACCB 7/24/02 N/A Open
Move the ACU from the FBO building 1st Fl Storage room 8742 Airport
AA920 FAAL99 Blvd. to the Electrical Vault 32729 Echo Drive Leesburg, FL. 34788. hw 0717102 KLEE Approved 07/16/2002 A Open
AA922 | WRH300S Temporary ACU relocation. H/W 08/06/02 HIO Approved ACCB 07/19/2002 N/A Pending
AA923 | WRH301S Move combine sensor group at Olympia, WA H/W 09/05/02 OLM APPROVED 7/24/2002 N/A Open
Th ice level will ch fi B to a C and the CWO offi ill
AA925 | FAAl97 © service fevelwill change from a B to a . and the oftice wi HW ASAP KLAF APPROVED 7/24/2002 N/A Open
be closing. This will require the equipment to be remived.
Elevate temperature sensor 3 to 5 feet.
AA957 ERH718S H/W Fall 02 CLT Pending ACCB Approval N/A Pending
ABO019 WRH307S Relocate ACU H/W 09/30/02 GCN Approved ACCB 10/9/02 N/A Pending
AB020 SRH746S Relocate ASOS Sensor Array at Tallahassee International Airport. HW 10/01/02 TLH Approved ACCB 10/03/2002 N/A Open
PHL--PNE--TTN-
ABO31 FAA200 Connect 4 ASOS sites to SAIDS/IDS-4 H/W ASAP ILG MOD Note |Approved ACCB 10/21/2002 N/A Pending
40
Closed
. Drawings
AB032 FAA201 ASOS sensor group relocation H/W ASAP MOT Approved ACCB 10/03/2002 Move has been completed N/A Received
11/7/02
ABO35 | FAA203 Z’i;:sios atW. Memphis Municipal Airport (AWM), West Memphis .\, 01/02/03 AWM Approved ACCB 10/21/2002 N/A Pending
AB038 FAA-202 ASOS sensor group relocation H/W ASAP TQE Approved ACCB 10/21/2002 N/A Pending
AB045 NWS684S Modify Algorithm to Report Visibility Below 1/4 Mile SwW TBD ALL ASOSs |Pending ACCB Approval N/A Pending
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Closed
) . . Drawings
AB046 FAA204 ACU Relocation Salina KS SLN H/W Not Listed SLN Approved 10/18/2002 N/A Received
11/7/02
ABO047 SRH748S Move Combined sensor array. H/W ASAP CLL Approved ACCB 10/21/2002 Pending
ABO50 CRH781 Relocate the ASOS combined sensor group at Denver Colorado H/W 12/3/2002 DEN Approved ACCB 11/01/2002 N/A Pending
AB095 | WRH309S Remove Single Cabinet ASOS (SCA) from Caliente, Nevada H/W 11/30/2002 P38 Pending ACCB Approval N/A Pending
Remove Single Cabinet ASOS (SCA) from Caliente, Nevada and
AB095 | WRH309S | A |[relocate to Jackpot Nevada. The SCA has been removed from Caliente H/W 11/30/2002 P38 Pending ACCB Approval N/A Pending
and Jackpot is being considered by the ACCB.
AB096 | FAA-209 The existing tower is being raised and all functions are HW 1/6/2003 BED APPROVED 1/6/03 N/A Pending
beingtransferred to the ATCT.
AB097 | WRH290S r;g‘ga single cabinet ACU/DCP combination on the Redding, CA HW 12/29/2002 RDD Pending ACCB Approval N/A Pending
AB124 FAA-211 ACU relocation. H/W TBD GOK APPROVED 12/13/02 N/A Pending
AB171 FAA-212 Eagle Creek (EYE-Indianapolis) Air Park ACU Relocation 2003 TBD EYE APPROVED 1/24/03 N/A Pending
AB184 NWS685S Modify Ice Accretion Constant SwW TBD ALL ASOSs Pending ACCB Approval TBD Pending
AB214 WRH314S Istallation of ASOS to ATIS interface unit (AAIU) at Kalispell, MT SwW 3/6/2003 FCA APPROVED ACCB 01/12/03 N/A Open
AB251 FAA-214 MOVE EAST ST LOUIS (CPS) ACU H/W ASAP CPS APPROVED 4/12/03 N/A Open
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TBD APRIL
AB253 FAA-215 ACU REPLACEMENT H/W 03 13D APPROVED ACCB 04/15/03 N/A Open
AB337 FAA-205 ACU RELOCATION H/W TBD Oosu APPROVED ACCB 05/07/03 N/A Open
AB338 FAA-219 ACU RELOCATION H/W TBD AUW APPROVED ACCB 05/08/03 N/A Open
AB376 EAA-220 ACU RELOCATION /ADDIT|ON£|—'E:(-:|—)ID AND RELATED EQUIPMENT] DTO APPROVED 05/14/03 N/A Open
AB384 V0001 ICE FREE WIND SENSOR DOCUMENT CONVERSION [DOCUMENTY ASAP APPROVED ACCB FAST TRACK 05/22/03 N/A Open
AB409 FAA-205A OID RELOCATION H/W ASAP MSP PENDING ACCB APPROVAL N/A Pending
S00228 F041 MOD Note 63 Open
S00310 F058 MOD Note 35 Open
S00311 F060 MOD Note 6 Open
S00408 F047 MOD Note 4 Open
S00549 |AP0O940404 MOD Note 16 Open
S00583 | NWS328S Capability to Transmit Hourly SAOs Early SwW APPROVED 3.0 Open
S00603 F090 MOD Note 21 Open
S00646 | WRH109S Correction to ASOS Peak Winds SwW Meeting planned for 12/23/97 to discuss this per Ahlberg TBD Open
X in testing a/i assigned to Hoch schedule mtg to determine
S00661 | ERH354S Remote Switch for 1088 Heaters SwW sfw requirements for S00555 & S00661 N/A Open
S00692 F122 MOD Note 24 Open
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S00703 APO007 A |Software Support for Additional ASOS's SwW APPROVED - 10/2/95 2.72 Open
S00704 APO008 Improve Present Weather Quality Control Logic SwW APPROVED - 10/2/95 271 Open
S00705 APO009 Transmit Specials at Any Time SwW APPROVED - 10/2/95 271 Open
S00706 APOOL0 Add PreC|p|.ta.t|0r1 A(;cumulatl»on Remarks in All 5-Minute Observations SW APPROVED - 10/2/95 271 Open
When Precipitation is Occurring
S00707 APO011 Modify Daily Summary Product Weather Codes SwW APPROVED - 10/2/95 2.72 Open
S00719 APO014 Precipitation Begin/End Remarks SwW APPROVED - 2/12/96 271 Open
S00721 FAA016 MOD Note 42 Open
S00750 FAAO021 MOD Note 40 Open
S00753 | WRH202S OID & Printer Comms lines @ Phoenix, AZ H/W APPROVED N/A Open
S00760 | CRH518S Add UPS to Class | ASOS @ Park Rapids (PKD) & Baudette MN BDE HW PKD & BDE | COMfig change Authorized by S00698 e:mail stating N/A Open
necessary info received from field" dtd 5/20/97
S00777 | ERH532S Wilmington DE (ILG) ASOS main sensor GRP relocation H/W, DOC GRP Approved - site drawings need updating N/A Open
S00778 | ERH540S Washington National (DCA) ASOS sensor grp relocation H/W, DOC DCA APPROVED - - need site specific dwgs updated N/A Open
S00779 | ERH541S Charlotte, NC (CLT) ASOS main sensor grp relocation H/wW, DOC CLT APPROVED - - W_ORK CC_)_MPLETED PER EMRS # N/A Open
H095141 - need site specific dwgs updated
S00780 | ERH526S ASOS to AFOS hardwire for Pittsburgh (PIT) H/W PIT Approved N/A Open
S00785 | WRH213S MET DISCON Sensors For Eugene, Oregon (EUG) H/W, DOC EUG APPROVED - need p/n & s/n and site drawings N/A Open
S00786 APOD17 EiI:er'lrgnate Possible CLR Auto Entry Before Augmented Entry in Sky SW APPROVED - 9/30/96 71 Open
S00788 APOO19 ?i?nn;ove Additive Data From Specials Transmitted During Hourly Edit SW APPROVED - 9/30/96 271 Open
S00789 APO020 Generate Special For Begin/End/Change of Intensity of Ice Pellets SwW APPROVED - 3.0 Open
S00790 APOO21 Change Order of Encoded Remarks for Beginning and Ending Time of SW APPROVED - 10/21/96 271 Open
Thunderstorms
S00791 APO022 Al |Displaying and Voicing All Values of Density Altitude SwW APPROVED - 10/21/96 271 Open
S00796 F118 E |Wind Sensor F/W 4.0 Update WIND MOD Note 36 |Approved - All docs/dwgs updated N/A Open
MOD Notes 54,
S00797 F093 55, 56 Open
WORK COMPLETED PER EMRS # HGPD022958 -
S00804 | WRH215S Relocate Medford, Oregon (MFR) ASOS combined sensor group H/W, DOC MFR Recommend Approval to SRG - need site specific dwgs N/A Open
updated
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S00815 APO030 Separate Report Processing Control for Each Sensor SwW APPROVED - 271 Open
S00816 APO031 Install Freezing Rain Sensors @ CRP, BTR, LCH, SAV & ABQ H/W Approved - Currently installed BTR & ABQ N/A Open
S00820 | WRH219S ACU move @ Rexburg, Idaho (U11) H/W, DOC ul11 APPROVED - Need site dwgs updated N/A Open
. APPROVED - M leted EMRS # HO20606 dtd
500821 | SRH569S Relocation of Beaumont, TX (BPT) ACU H/W, DOC BPT ove completed pre N/A Open
11/19/96, need site drawings updated
. APPROVED - move completed per EMRS # HGPD021040
S00822 | WRH220S Relocate ASOS Combined Sensor Grp @ Portland, OR (PDX) H/W, DOC PDX dtd 01/21/97 - need site dwgs updated N/A Open
S00823 F190 Line filter for Wind Sensor Wind MOD Note 41 N/A Open
S00827 | NWS420S OID/VDU Surge Protector H/W Approved N/A Open
S00829 APO033 Change Voice to Support New VIS and Present Weather Parameters Sw APPROVED - 1/6/97 TBD Open
S00830 APO034 Report multiple "FEW" layers in sky Field SwW APPROVED - 2/24/97 2.78 Open
S00832 APO035 B |Archive requirements for long-line weather products SwW Approved by SRG TBD Open
S00833 | NWS406S | A |Bandpass Filter for ACU/DCP RF Modems H/W, DOC Approved - need dwg updates N/A Open
500836 APOO36 anl,ty Contr.ol Error Message for Entering Dewpoint Temperature w/ SW APPROVED - 2/24/97 278 Open
missing ambient Temperature
S00837 APO037 Revise VDU Display Format for Temperature/Dewpoint Sw APPROVED - 2/27/97 2.78 Open
s00840 | Nwsaz2as ADD WX pf’:\rams for compliance w/ FAA present WX and OBSTR to W Approvgd-D.Bosco received comments on ICD, in process of TBD Open
vision requirements forwarding them to FAA
MEM, MCO,
S00843 FAA032 Connect SAIDS to ASOS VDU Ports @ MEM, MCO, CLT, BNA, & CVG H/W CLT, BNA, & |APPROVED - 11/26/97 N/A Open
CVG
S00845 | CRH548S Relocate Moab, Utah (CNY) Sensor Group H/W, DOC CNY APPROVED - 3/13/98 - Need Site Dwgs N/A Open
S00847 APO039 Compute Minutes of Sun @ Latitudes Greater than 60 Degrees SwW APPROVED - 2/24/97 2.78 Open
S00848 APO040 GTA Broadcast after a Corrected Report is Generated SwW APPROVED - 4/7/97 3.0 Open
CHANGE TYPE:

H/W - Hardware

S/W - Software

DWG - Drawings

H-S/W - Hardware Software 8 6/16/2003 11:44 AM




RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
S00853 FAA036 Move Las Vegas, NM (LVS) ACU H/W, DOC LVS APPROVED - need site dwgs N/A Open
S00868 | WRH229S Relocate Logan, Utah (LGU) Sensor Group H/W, DOC LGU APPROVED - Need site dwgs N/A Open
S00871 FAAO34 Move ACU to New ATCT and add OID to old ACTA @ Pontiac, Ml HW PTK APPROVED - move completed per EMRS # GRR721721 dtd N/A Open
(PTK) 8/4/97 - need site dwgs & s/n
S00874 FAA039 Display last transmitted Meter/Specie report SwW APPROVED - 4/24/97 2.78 Open
S00878 | NWS440S Add UPSs for Class | ACU H/W, DOC APPROVED - 3/3/98 - need dwg updates N/A Open
S00879 | ARHO018S Alaskan OIDs H/W Barrow - s/n sent in e:mail dtd 2/18/99 from E. Doerr N/A Closed
S00886 | CRH556S Relocate ASOS Touchdown Sensor Group at Milwaukee Wis (MKE) H/W, DOC MKE APPROVED - need dwg N/A Open
S00889 FAA040 Atis Radio Interface SwW SRG approved - need list of sites for retrofit TBD Open
. APPROVED - 11/26/97 - leted EMRS #
S00890 | FAAO41 Move ACU & Printer at Klammath Falls, OR (LMT) H/W, DOC LMT move completed per N/A Open
hgpd022977Imt - need site dwg
S00891 FAA043 Move ACU at Little Rock, AR (IT) & Monroe, LA (MLU) H/W, DOC IT & MLU APPROVED - need site dwg updates N/A Open
S00895 | WRH232S Relocate Reno, NE Combined Sensor Group H/W, DOC APPROVED - Need site dwg changes - moved 5/98? N/A Open
S00896 F181 C |Add Thunderstorm Sensor TDRSM MOD Note 44 |approved by ACCB/APMC - all dwgs updated TBD Open
APPROVED - Move completed 10/03/96 EMRS #
S00899 FAA045 Move ACU & OID @ Palwaukee, IL (PWK) H/W, DOC PWK RPM627802 & H113267 DTD 9/17/97 - Need Site dwg N/A Open
changes
S00901 | WRH235S Relocate Dillion, MT (DLN) ACU H/W, DOC DLN APPROVED - 1/20/98 - Need site dwg N/A Open
S00902 | WRH236S Relocate Yakima, WA (YKM) ACU H/W, DOC YKM APPROVED - 1/20/98 - Need site dwg N/A Open
S00904 | WRH238S Relocate Seattle-Tacoms (SEA) Combined Sensor Group H/W, DOC SEA APPROVED - 12/17/97 - Need site specific dwgs N/A Open
S00906 F139 A |High Speed Modem Replacement ACU MOD Note 49 é:ﬁ;:‘;pm‘md - need FMK, dwg updates, STM updated N/A Open
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APPROVED - 12/18/97 - Move completed per EMRS # H
S00907 FAA042 M ACU at Red! d Falls, MN (RWF H/W, DOC RWF . N/A [¢]
ove atRedwood Fafls ( ) 162546 dtd 1/6/98, Need site dwg updates pen
S00910 | CRH572S Relocate ASOS at Torrington, WY (TOR) H/W, DOC APPROVED - 12/18/97 - Need Site dwg updates N/A Open
) . . APPROVED - 10/20/97 - move completed per EMRS #
S00911 CRH574S Relocate ASOS at Joplin, M JLN H/W, DOC JLN ) N/A O
elocate at Joplin, Missouri (JLN) 946338 dtd 11/19/97 - Need site dwg update pen
S00914 | NwWS448S Manual Entry of 000 in Sky Condition Field SwW APPROVED - 8/18/98 2.78 Open
S00915 | SRH615S Move ASOS Wind Sensors at EYW H/W, DOC APPROVED - move completed per EMRS # mfl-7293-23 dtd N/A Open
12/11/97 - need site specific drawings
S00019 | CHRs78S Move Scottsbluff NE (BFF) Combined Sensor GRP H/W, DOC BFF Approved - move completed per EMRS # h162125 did N/A Open
11/24/97 - need site dwgs update
S00920 FAA054 Earthquake Anchoring in the FAA Western Pacific Region H/W, DOC APPROVED - 4/28/98 N/A Open
APPROVED - w/ ch A d test Its, FMK, d
S00922 FAA048 Change Present Weather Type Symbol for Ice Pellets from "PE" to "PL" SwW updates Wi changes, need test results oc TBD Open
APPROVED - 4/22/98 - move completed per EMRS #
S00925 FAA049 Move ACU @ Gage, OK (GAG) H/W, DOC GAG H973370001 dtd 12/3/97, need site specific dwgs N/A Open
S00927 FAAO055 Move SAIDS to ACU at Spokane (GEG) and Seattle (SEA) H/W GEG & SEA |APPROVED - N/A Open
. . See Attached
S00929 FAA056 A |Add GTA radios to Lot 20 "other than ASOS sites" H/W List APPROVED - 6/28/98 - need s/n N/A Open
Add GTA radio at MIE, & remove GTA radios from BSM, FLO, SSF, See Attached [APPROVED - 8/14/98 - need s/n - Per e:mail message, dtd
S00930 | FAADST | A | Aw, & MCN W List 8/20/98, LAW GTA has been removed & returned A Open
500931 FAAO58 A Relocate combined sensor group at Frank Phillips Airport, Bartlesville, H/W, DOC BVO APPROVED - 11/30/99, move completed per EMRS 990706- N/A Open
OK (BVO) 110-02
S00932 FAA059 A |Move ACU at Newport News, VA (PHF) H/W, DOC PHF APPROVED - 9/17/98 - need updated site dwgs N/A Open
. MOD 68 - ALL
S00934 F210 Visibility Firmware Ver. 040 SwW ASOSSs APPROVED - 2/26/98 N/A Open
S00938 FAA063 A |Connect SAIDS to ACU @ at Salt Lake City Intl. (SLC) SwW SLC APPROVED - 8/12/98 N/A Open
CHANGE TYPE:
H/W - Hardware
S/W - Software
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RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
S00940 | ARHO026S Relocate ACU @ Bettles, AK S/w, DOC ACCB approved - need site specific dwgs updated N/A Open
S00945 | CRH580S A | Daily/Monthly Summary Message S/W Change SwW APPROVED - s/b in version 2.6 Open
. . APPROVED - MOVE REPORTED IN d 980602-
S00946 | CRH584S ACU Relocation @ Alliance, NE (AIA) H/W, DOC AIA ) ' eemrs doc no N/A Open
020-02, need site specific dwgs updated
) APPROVED - ACU portion will be covered under S00947
S00947 | CRH585S Add UPS to ACU & DCP @ Lawarenceville, IL (LWV) H/W LWV and DCP under S00949 N/A Open
. . APPROVED - completed per EMRS # H377700, dtd
S00948 | WRH241S M ACU @ Blue C - Nyack Airport, E t Gap, CA H/W, DOC . . N/A [¢]
ove @ Blue Canyon - Nyack Airpo migrant ap 08/05/98, need site drawings updated pen
S00949 | NWS458S Add UPS for ASOS Class | DCP H/W, DOC APPROVED - 9/3/98 - need dwgs updated N/A Open
S00950 | ERH611S Move Greenville, SC (GMU), Sensor Grp H/W, DOC GMU APPROVED - 8/11/98 - need site dwgs updated N/A Open
S00951 FAA064 Move ACU @ Birmingham, AL (BHM) H/W, DOC BHM APPROVED - 8/21/98 - need site dwgs updated N/A Open
s00952 | ERH6G14S Add Freezing Rain Sensors at Wilmington, OH (ILN) & Wakefield, VA H/W, DOC ILN & AKQ APPROVED - 10/21/98 - need s/n(s) & SITE DWGS N/A Open
(AKQ) UPDATED
. X APPROVED 8/31/98 - need site dwgs updated - move
S00953 ERH615S Relocate P Si G B ton, VT (DDH H/W, DOC DDH N/A O
elocate Primary Sensor Grp @ Bennington, VT (DDH) completed per EMRS # ERH615S, dtd 8/22/98 pen
S00954 | ERH616S Relocate Primary Sensor Grp @ Fitchburg, MA (FIT) H/W, DOC FIT APPROVED - 8/31/98 - need site dwgs updated N/A Open
. APPROVED - 8/20/98 - ACU xfred to S00960 & DCP t
S00960 | SRH628S Add UPS to ACU and DCP @ Apalachicola (AQQ) HW o004 xiredto 0 N/A Open
APPROVED 9/4/98 - ACU moved per email dtd 6/22/98 -
S00962 FAA067 Move ACU @ Clarksburg, WV (CKB) H/W, DOC CKB EMRS # G49143 - still need dwgs N/A Open
S00963 | WRH244S | A |Move Scottsdale, AZ (SDL) Combined Sensor Group H/W, DOC SDL APPROVED - 11/2/01 N/A Open
S00964 FAA069 Move ACU & OID @ Moses Lake WA (MWH) H/W, DOC MWH APPROVED - 11/13/98 - need site specific dwgs N/A Open
CHANGE TYPE:

H/W - Hardware

S/W - Software
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RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
APPROVED - 12/29/98 - AKN removed & deconf - H057566
HOM, ADQ & OTZ r&dec per e:mail dtd 2/19/99 from E.
S00965 | ARHO031S Remove ASOS dial-up lines & modems in Alaska H/W Doerr,OTZ done per EMRS # H315495, SNP done per N/A Open
EMRS # H315496,AKN done per EMRS H264120, TKA done
per EMRS H264119
S00966 | ARHO032s Relocate ACU @ Anchorage Intl. Airport (ANC) H/W, DOC APPROVED - 2/11/99 - need site specific dwgs updated N/A Open
S00967 F208 Validation of Precipitation Accumulation SwW APPROVED - 2.72 Open
S00968 FAA068 Relocate ACU & OID; add SAIDS @ Portland, OR (PQR?) H/W, DOC PQR APPROVED - 3/12/99 - need site specific dwgs N/A Open
. APPROVED - 10/22/98 - move completed per EMRS #
S00969 FAAO070 Relocate ACU & add VDU @ Muncie, IN (MIE) H/W, DOC MIE IND20320800, need site specific dwgs N/A Open
' . See Attached
S00970 FAAQ071 Connect the ACU to FAA SAIDS @ 8 FAA Central Region Sites H/W List APPROVED - 11/13/98 N/A Open
S00971 FAAQ73 Relocate ACU, VDU & OID @ Louisville Kentucky (LMK) H/W, DOC LMK APPROVED - 11/13/98 - need site specific dwgs N/A Open
S00972 APO044 Remove SAO Mode Logic from ACU s/w SwW APPROVED - 3/30/99 2.78 Open
S00973 FAAQ75 Relocate ACU & OID @ Mobile Downtown Airport AL (BFM) H/W, DOC BFM APPROVED - 3/12/99 - need site specific dwgs N/A Open
S00975 | WRH247S Move combined Sensor Grp @Santa Monica, CA (SMO) H/W, DOC SMO APPROVED - 5/28/99 - need site specific dwgs updated N/A Open
5 MOD Note 50 - L
S00977 F215 A |Voice Proms Ver 4.0 H-S/wW, DOC ALL ASOSs ACCB conditional approved - Need 40314 updates 2.6 Open
S00981 | SRH632S Add UPS to Single Cabinet @ Dryden, TX H/W ACCB deferred - need s/n N/A Open
S00982 | SRH633S Add Freezing Rain Sensor @ McComb, MI H/W APPROVED - 3/26/99 - need s/n N/A Open
. . APPROVED - 3/30/99 - need site dwgs updated - move
S00984 FAA072 M ACU, OID, VDU & Print | | CA H/W, DOC N/A O
ove rinter @ Imperial completed per EMRS # 98IPLO14 pen
S00987 | ARHO038S Remove 2440 Modem and Dial line from King Salmon AK H/W ACCB deferred N/A Open
S00988 | ARHO039S Remove 2440 Modem and Dial line from Kodiak, AK H/W ACCB deferred N/A Open
S00989 | ARHO040S Remove 2440 Modem and Dial line from Kotezbue, AK H/W ACCB deferred N/A Open
500994 APOO4G ;riiigtatlon Accumulation Algorithm; Ensure Trace Reporting in 1st SW APPROVED - 11/2/98 30 Open
Relocati f ASOS Combined S Dallas, L Field, TX. . .
S00997 | FAAO79 (De ACI’_C)a lono ombined Sensor group @ Dallas, Love Fiel H/W, DOC DAL APPROVED - 3/28/99 - Need Site specific dwg updated N/A Open
CHANGE TYPE:
H/W - Hardware
S/W - Software
DWG - Drawings
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RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
S00998 | WRH251S Relocate Combined Sensor Grp @ LAX H/W, DOC LAX APPROVED - 4/1/99 - need site specific dwgs updated N/A Open
S01000 FAA081 Relocate ACU @ Rochester NH H/W, DOC APPROVED - 1/26/99 - Need Site Dwgs updated N/A Open
S01001 FAA082 Relocate ACU, OID, & VDU @ Austin Bergstrom, TX H/W, DOC APPROVED - 4/1/99 - Need Site Dwgs updated N/A Open
S01005 APO047 Negative Pressure Reduction Constrants SwW APPROVED - 4/16/99 2.78 Open
S01006 | CRH601S Relocate Custer, SD, (CUT) Sensor Group H/wW, DOC CuT APPRQVED y \_A_/ORK COMPLETED PER EMRS # 83481AB N/A Open
need site specific dwgs updated
S01008 | ERH634S Move Ocean City, MD (OXB), ACU H/W, DOC OXB APPROVED 4/16/99 - need site dwgs updated N/A Open
ICT, GRR, &
S01009 CRH604S Add remote OIDs for CWOs @ ICT, GRR, & SGF H/W SGE APPROVED - 5/11/99 N/A Open
S01014 FAA085 Move ACU, OID, VDU & Pronter @ Albany, NY (ALB) H/W, DOC ALB APPROVED - 4/9/99 - Need Site specific dwg updated N/A Open
S01016 APO048 Mod to Wind data quaility algorithm SwW APPROVED - 3/26/99 2.78 Open
S01017 | NWS476S Add UPS for ASOS Class | SCA H/W, DOC APPROVED - 4/22/99 N/A Open
501018 FAAQ4T D Connect WSP to ASOS ACU and modify ASOS s/w to report 10 SW APPROVED - 7/27/01 278 Open
second winds
S01019 FAAQ074 At Klamath Falls, OR (LMT) move ACU and OID to the new ATCT H/W, DOC LMT APPROVED - 4/16/99 - need site specific dwgs updated N/A Open
CHANGE TYPE:

H/W - Hardware
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DWG - Drawings
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RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
. . APPROVED - 4/6/99 - MOVE COMPLETED PER emrs DOC
S01020 FAA087 At M his, TN (MEM) relocate the Combined H/W, DOC MEM s . N/A [¢]
empnis ( ) relocate the Combined sensor group #990127-224-02 - STILL need site specific dwgs updated pen
S01021 FAA088 At Ft Wayne, IN (FWA) move ACU & printer, delete the CWO VDU H/W, DOC FWA APPROVED - 4/16/99 - need site dwg updates N/A Open
s01022 | FAAo89 Moab, UT (CNY) move ACU from Terminal BLDG to BUEC Bldg H/W, DOC CNY APPROVED - Completed per e:mail did 5/11/99 & EMRS N/A Open
doc # H260355 - need site dwg updates
s01023 | FAA090 Covington/Cincinnati, KY (CVG) move ACU, OID, VDU & Printer H/W, DOC CVG APPROVED - 3/31/98 - move completed per EMRS #990122 N/A Open
085-04 - need site dwg updates
S01024 FAA091 Connect SAIDS to ACU @ at Las Vegas, McCarran Intl (LAS/NV) H/W APPROVED - 3/26/99 - connection made per EMRS # N/A Open
- - MOD Note 62 -
S01025 F226 Tipping Bucket Heater 6 AMP Circuit Breaker H/W, DOC ALL ASOSs APPROVED - 11/17/98 N/A Open
S01026 FAA092 Relocate ASOS from RRF to XNA DOC APPROVED - 6/14/99 - Still need site dwgs updated N/A Open
S01028 FAA094 Move ACU, CWO OID & OND H/W, DOC APPROVED - 3/23/99 - need site specific dwgs updated N/A Open
S01033 FAAQ097 MOVE ACU @ Nogales, AZ (OLS) H/W, DOC 03/15/99 oLs APPROVED - 3/15/99 - need site specific dwgs updated N/A Open
S01034 FAA098 Remove GTA radio & connect ACU to ATIS radio H/W 04/15/99 APPROVED - 3/15/99 N/A Open
S01037 | SRH651S Change of Status @ Austin-Bergstrom Intl APPROVED - 5/3/99 TBD Open
S01039 | ERH646S Add Meteorological Discontinuity Sensor @ Beckley, WV H/W, DOC glPNPSROVED - 573758 - nieed site speciic Gwgs updated & N/A Open
S01041 | WRH253S Move ASOS Sensor Group from LA Civic Center to USC Campus H/W, DOC APPROVED - 5/11/99 - need site specific dwgs updated N/A Open
S01042 | CRH619S Move ACU @ Concordia, KS H/W, DOC 06/02/99 APPROVED - 5/10/99 - Need Site Specific Dwgs Updated N/A Open
S01043 | CHR620S Move ACU @ Norfolk, NE H/W, DOC APPROVED - Need Site Specific Dwgs Updated N/A Open
S01044 | CRH622S Raise SCA & Sensors @ Yellowstone Lake, WY H/W, DOC 05/26/99 APPROVED - 5/10/99 - Need Site Specific Dwgs Updated N/A Open
S01045 | NWsS487S Correct transmission logic for DSM/MSM "COR" SwW APPROVED - 6/29/99 2.78 Open
S01046 FAA099 Move ACU @ Groton, CT H/W, DOC APPROVED - Need site specific dwgs updates N/A Open
S01048 | CRH623s Move ACU @ Alamosa, CO H/W, DOC | 05/31/99 APPROVED - 5/10/99 - Completed per EMRS H309449, N/A Open
Need site spec dwgs updated
CHANGE TYPE:
H/W - Hardware
S/W - Software
DWG - Drawings
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RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
S01049 FAA100 Move ACU & OID @ JFK, Intl H/W, DOC 05/01/99 APPROVED - 7/20/99 N/A Open
S01051 | WRH254S ACU Relocation @ Astoria OR H/W, DOC APPROVED - Need dwgs N/A Open
. APPROVED - 5/13/99 - Need site spec dwgs updated -
S01052 FAA104 Move ACU & Peripherals @ ORT - Northway, AK H/W, DOC 05/01/99 MOVE COMPLETED PER EMRS 000226-313-03 N/A Open
S01053 | ERH636S Relocate ACU @ Sussex, NJ H/W, DOC APPROVED - 7/2/99 - need site dwgs N/A Open
S01054 | ARHO036S Relocate ACU - Bethel H/W, DOC APPROVED - 7/27/99 - Need site spec dwgs updated N/A Open
S01055 | NWS489S Adaptive Baseline for the Freezing Rain Sensor SwW APPROVED - 8/13/99 2.79 Open
S01058 CRH627S Add UPS to CDJ and GNA H/W Deferred N/A Open
S01060 | NWS490S Replacement Connector for ASOS Rain Gauge Alter Shield H/W, DOC APPROVED - 8/13/99 N/A Open
S01061 | NWS491S Incorp battery holder on rain gauge xmitter bd H/W, DOC APPROVED - 11/10/99 - Need alternate part # & dwg N/A Open
S01062 | SRH655S Relocate ACU @ Key West H/W, DOC APPROVED - 5/28/99 - need dwgs updated N/A Open
S01063 FAA106 Delete "RVRNO" code from METAR report SwW TBD ALL ASOSs |APPROVED 12/9/02 TBD Open
S01064 | NWS492S Add insect hood for Vis & LEDWI Sensores H/W, DOC APPROVED - 4/7/00 - Need Dwg N/A Open
S01065 FAA105 Move ACU @ Clover Field, TX H/W, DOC APPROVED - 6/15/99 - Need site spec dwgs updted N/A Open
S01066 FAA107 Move ACU @ Rock Hill, SC H/W, DOC APPROVED - 6/15/99 - Need site spec dwgs updted N/A Open
S01067 | ARHO048S Move ACU @ Talkeetna, AK H/W Deferred N/A Open
S01068 | WRH256S Move ACU & Printer @ Winnemucca, NV H/W, DOC APPROVED - 7/15/99 - Need dwgs N/A Open
S01069 | WRH257S Move ACU @ Ely, NV H/W, DOC APPROVED - 7/15/99 - Need dwgs N/A Open
S01071 | SRH658S Move the Combined Sensor Grp @ Austin, TX (ATT) H/W, DOC ATT APPROVED - 2/1/00 - Need site spec dwgs updted N/A Open
S01072 | SRH660S Install 33 FT Wind Tower @ Guadalupe Pass TX (GDP) H/W, DOC GDP APPROVED - 9/1/99 N/A Open
S01073 | CRH636S Relocate ASOS CSG @ Minneapolis, MN (MSP) H/W, DOC MSP APPROVED - 10/28/99 - need site specific dwgs updted N/A Open
CHANGE TYPE:

H/W - Hardware
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RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
MOD Note 62 -
S01074 F228 ACU ONLY TIPPPINT BUCKET 5 AMP CIRCUIT BREAKER H/W, DOC ALL ASOSS APPROVED - 8/4/99 N/A Open
S01077 FAA113 Move ACU @ St.Paul, MN, STP (printer?) H/W, DOC 09/01/99 STP APPROVED - 8/12/99 N/A Open
S01078 | NWS499S Include Temp/Dew Point remark in all Obs SwW APPROVED - 2.79 Open
S01079 | NWS501S Provide Ice Accretion via Direct Command Mode SwW APPROVED - 11/9/99 2.62i Open
S01080 | ARHO055S Relocate entire ASOS H/W, DOC Deferred - need more detail on sensor location N/A Open
. APPROVED - 1/19/00 - Completed per EMRS # 990824-077-
S01081 | SRH664S Relocate ACU @ Ft Smith Arkansas (FSM) H/W, DOC FSM 01 - STILL NEED DWGS UPDATED N/A Open
S01082 FAAl114 Move ACU & Printer @ Alliance Ft. Worth, TX (AFW) H/W, DOC AFW APPROVED - 9/1/99 - Need Site Dwgs updted N/A Open
S01083 CRH641S Add UPS to DCP @ Mattoon, IL (MTO) H/W MTO APPROVED - 11/10/99 N/A Open
S01084 | WRH258S Add Cell, Vis,Present Weather, & GTA radio to Jordan, MT (JDN) H/W, DOC JDN Deferred - Need FZR? Who Pay? OM Spt Req.? N/A Open
APPROVED - 12/9/99 - Need dwgs - Move completed
S01085 | WRH260S Relocate ASOS S G Hell , MT (HLN H/W, DOC HLN N/A O
elocate ensor Grp a Helena, MT (HLN) 3/23/00 per EMRS # 000317-028-01 pen
S01087 | NWS506S Implementation of ASOS S/W Version 2.60 H-S/W, DOC MOD Note 47 |APPROVED - 2.6 Open
S01089 | WRH259S Move ACU @ Avalon, CA H/W, DOC 04/15/00 APPROVED - 3/17/00 - need site specific dwgs updated N/A Open
S01090 | ARHO066S Move ACU @ Merrill Field, AK H/W, DOC APPROVED - 12/9/99 - need site specific dwgs updated N/A Open
. . . APPROVED - 11/16/99 - Completed per EMRS # 991028-
S01091 FAA121 Abig Delta, AK (ABI Rohn t & | it w/ H d S H/W, DOC 10/18/99 ABI R N/A [¢]
ig Delta, AK (ABI) remove Rohn tower & replace it w/ Hinged Sensor 379-01 - Need Site Dwgs updted - NEW "-" # FOR WIND pen
S01093 FAA116 Move ACU & printer @ Blythe, CA H/W, DOC APPROVED - Need site spec dwgs updted N/A Open
S01095 FAA118 Move ACU @ Hanford, CA H/W 11/30/99 APPROVED - 11/30/99 - Need site spec dwgs updted N/A Open
APPROVED - 12/13/99 - Moved prior to approval, e:mail dtd
S01098 FAA123 Move sensor grp at Clarksburg, WV (CKB) H/W, DOC 11/15/99 CKB 11/09/99, from A. Wissman N/A Open
S01099 CRH653S Add UPS to ACU & DCP @ Adrin, MI (LWV) H/W LWV APPROVED - 2/7/00 - Need s/n N/A Open
. APPROVED - 2/7/00 - Need s/n, completed per EMRS #
S01100 CRH654S Add UPS to ACU & DCP @ West Plains, MO H/W SGE00406003 & SGE00406005 N/A Open
S01101 ERH655s Install UPSs @ 4 Eastern Region Sites H/W 09/01/00 APPROVED - 9/8/00 N/A Open
ASOS UPS Change & Additional Systems (GKJ, TDZ, MNN, FDY, & GKJ, TDZ,
S01101 ERH655S BJJ) H/W MNN,FDY, BJJ N/A Open
CHANGE TYPE:
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DWG - Drawings
H-S/W - Hardware Software 16 6/16/2003 11:44 AM




RC STATUS LOG

CHANGE | REQUIRED SCHEDULED IMPL. STATUS OF
WSHRC# | ORIG # REV |TITLE TYPE DATE EFFECTIVITY |APPROVED BY ACCB/APMC AcURELEASE | compLETE | oM acTIONS
APPROVED - 2/1/00 - Need site spec dwgs updted - Move
S01102 CRH658S M ACU @ Hi hton Lakes , MI (HLT H/W, DOC 02/14/00 HLT N/A O
ove ACU @ Houghton Lakes , MI (HLT) completed per EMRS # H292889 pen
S01103 FAA125 Add GTA Radios @ Guymon, OK & Leadville, CO H/W Approved - 2/7/00 - Need s/n N/A Open
S01104 | NWS527S Visibility Firmware Version 040 H-S/wW, DOC MOD Note 68 |APPROVED - 1/10/00 - Need Dwgs Updated N/A Open
S01105 | NwWS528S Change Daily Summary Product Sky Cover Labels SwW APPROVED - 3/13/00 TBD Open
S01106 | NWS529S Improve Change of Time SYSLOG Entry SwW APPROVED - 3/13/00 3.0 Open
S01107 | NWS533S Prevent use of sensor data when report processing is turned off SwW APPROVED - 3/28/00 3.0 Open
. . . APPROVED - MOVE COMPLETE PER EMRS # EAX00118-
S01108 | CRH660S Remove Entire ASOS @ Kansas City Gebaur Airport (GVW) H/W, DOC GVW Y1, SID CHANGED TO NRC/EVW N/A Open
S01109 | NWS535S Store Data that Triggers Data Quality Errors (DQE) in Brackets SwW APPROVED - 3/13/00 3.0 Open
S01110 APO043 C |Validation of precipitation accumulation SwW APPROVED - 5/22/00 2.78 Open
S01113 | NWS548S Add "LST" label to date field on Physical and OID screens. SwW APPROVED - 5/24/00 3.0 Open
S01114 | PRH104 Relocation of WFO Guam Operations to New NWS Facility H/W, DOC APPROVED - move completed per EMRS DOC # 00403-015 N/A Open
02, still need site dwgs
S01115 CRH662S Add UPS to ACU & DCP @ Lima, OH H/W APPROVED - 3/9/00 N/A Open
s01117 | nwsssas | A S/W_2.6C, Add 5 second wind valuse to the SYSLOG when a wind data SW APPROVED - 260 Open
quality erroe occurs.
APPROVED - 3/28/00 - NEED SITE SPECIFIC DWGS
S01118 FAA129 Move ACU @ Allentown, PA (ABE) H/W, DOC 03/16/00 ABE UPDATES N/A Open
S01119 | WRH264S Move CSG @ Salem, OR (SLE) H/W, DOC 04/29/00 SLE APPROVED - 4/5/00 - need site specific dwgs updated N/A Open
S01121 | NWS563S Reconfig Pressure Ports for software testing H/W TBD Open
S01124 | NWS574S Increase Local Sensor Ports to Support S/W testing H/W APPROVED - 5/18/00 3.0 Open
S01127 | CRH611S c Compute & Display Wind Chill & Heat Index Values on AUX Weather SW TBD ALL ASOSs | APPROVED 3/25/00 TBD Open
Paage of ASOS
S01130 FAA132 Move ACU @ DeadHorse, AK (SCC) H/W, DOC 06/15/00 Scc APPROVED - 6/7/00 - Need site specific dwgs updated N/A Open
S01132 CRH676S gg:NGE CONFIG @ SAULT STE MARIE (CIU) , Ml FROM ACU TO H/W, DOC c N/A Open
S01133 | CRH677S Provide Automated Option for Time Change SwW APPROVED - 3.0 Open
. See Attached [APPROVED - 8/21/00 - SNT installed per EMRS
S01136 | WRH265S ADD UPS TO CLASS | ACUs & DCPs @ 5 Sites H/W 08/15/00 List MOD00823012 N/A Open
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Richards-Gebaur (GVW) Airport is closing & will become a rail
S01139 FAA137 transport facility. The FAA has determined that the equipment shall be | H/W, DOC APPROVED - EQUIPMENT moved per EMRS # N/A Open
L RC00828004 - need site dwgs
relocated to lee summit Airport, MO (LXT)
S01140 FAA140 CONNECT SAIDS/IDS-4 @ COLUMBIA, MO (COU) H/W 07/07/00 Cou APPROVED - 7/7/00 N/A Open
ACU PROCESSOR UPGRADE; CONCEPT EXPLORATION &
S01141 | NWS601S B DEVELOPMENT PHASES H-S/wW, DOC PPI ALL ASOSs |Approved APMC 2.8 Open
S01141 | NWS601S C |ACU PROCESSOR UPGRADE FULL DEPLOYMENT H-S/wW, DOC PPI ALL ASOSs PENDING APMC APPROVAL 2.8 Open
ALL WEATHER PRECIPITATION GAUGE (AWPAG); LIMITED 313 NWS
S01142 | NWS602S B PRODUCTION AND OAT TESTING H-S/W, DOC PPI SPONSORED |APPROVED 7/16/02 TBD Open
SITES
ALL WEATHER PRECIPITATION GAUGE (AWPAG); OAT TESTING 313 NWS
S01142 | NWS602S B ’ H-S/W, DOC PPI SPONSORED |Pending ACCB Approval 2/13/03 TBD Open
PHASE
SITES
DEWPOINT SENSOR REPLACEMENT; CONCEPT EXPLORATION &
S01143 | NWS603S A DEVELOPMENT PHASE H-S/W, DOC PPI TBD APPROVED - 2/22/02 TBD Open
AB387 NWS603S B |ASOS DEWPOINT SENSOR REPALCEMENT DEPLOYMENT HW/SW PPI ALL ASOSs |APMC APPROVAL REQUIRED 2.7A Open
ICE FREE WIND SENSOR (IFW), CONCEPT EXPLORATION &
S01144 | NWS604S B DEVELOPMENT PHASE H-S/W, DOC TBD APPROVED 05/06/2002 TBD Open
SEE Attached
AB292 NWS604S C |ICE FREE WIND SENSOR (IFW), OAT PHASE H-S/W, DOC List in the RC APPROVED ACCB 3/24/03 TBD Open
ENHANCED PRECIPITATION IDENTIFER (EPI); CONCEPT
S01145 | NWS605S B EXPLORATION. LIMITED PRODUCTION AND OAT TESTING H-S/w, DOC APPROVED 2/3/03 TBD Open
CEILOMETER REPLACEMENT (25K);CONCEPT EXPLORATION & L .
S01146 | NWS606S B DEVELOPMENT PHASE H-S/W, DOC In Preliminary Review PMC TBD Open
. . See Attached
S01147 FAA086 Remove OIDs, VDUs, ONDs, & Printers from level "D" sites. H/W List APPROVED - 8/3/00 N/A Open
Move CWO Including HO83 & F420 rack & all furniture associated w/
S01148 | WRH266S CWOs, ACU OID & EPH, Ephrata, WA. H/W, DOC 07/30/00 APPROVED - 8/3/00 N/A Open
S01149 | CRH681S Relocate Backup ASOS Sensor Grp @ Minneapolis, Minnesota (MSP) | H/W, DOC 09/01/00 MSP APPROVED - 8/25/00 - NEED SOFT COPY OF DWGS N/A Open
. APPROVED - 8/25/00 - Need soft copy of dwgs, moved per
S01150 | WRH267S ACU relocation @ Tacoma Narrows, WA, TIW H/W, DOC 09/11/00 TIW EMRS 000803-136-01 N/A Open
so1152 | Nwse22s Restrict COR_ in DSM/MSM Messages to Corrections Made After W APPROVED - 278 Open
Successful Primary Transmission
Denver, Centennial Airport, CO (APA) move OID, OND, & Speaker Mic. APPROVED - 11/6/00, Completed on 1/30/01 per EMRS
SO1155 | FAAL42 From the AFSS to the CWO office. Move printer w/ ACU HiW, DOC APA 010130-096-02 A Open
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Move ACU to new RCO Bldg @ Bowling Green, KY (BWG) & return
S01156 FAA144 OID, OND, Printer & VDU to NRC H/W, DOC 09/07/00 BWG APPROVED - 8/25/00 N/A Open
S01157 FAA145 Move CSG @ Love Field, Dallas, TX (DAL) H/W, DOC DAL APPROVED - 9/18/00 N/A Open
S01161 FAA143 Relocate CSG @ New Haven CT (HVN) H/W, DOC HVN APPROVED - 10/16/00 N/A Open
. APPROVED - ?/?/??, Completed per: PHL-EMRS
S01162 FAA148 Connect 5 sites to ADAS H/W PHL MOD10618103 N/A Open
so1164 | Nwsasss | ¢ Add Ice Accretion to ASOS Meteorological Rpt (AMR) for Direct W 12/01/01 See AFtached APPROVED - 262i Open
Command Mode (DCM) Access List
S01172 | ARHO088S Replace Wind Tower at Talkeetna, AK (TKA) H/W, DOC 12/15/01 TKA APPROVED - ?/?/??, Completed per EMRS RC10222001 N/A Open
S01178 FAA156 Move OID & Remove VDU @ Elko, NV H/W EKO APPROVED 5/30/02 N/A Open
S01189 FAA158 Move ACU @ Hutchinson, KS (HUT) H/W HUT APPROVED - 4/9/01 N/A Open
S01190 FAA161 Move ACU @ Dickinson, ND (DIK) H/W DIK APPROVED - 3/21/01 N/A Open
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S01191 | NWS675S D |Establish ASOS Connectivity to the Internet OAT Phase 45 Sites TBD |Pending ACCB Approval TBD Pending
WRH308S| AB023 Aurora (UAO) OR Sensor Array relocation H/W Approved ACCB 10/21/2002 N/A Pending
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